

Zone construction timelines

Please note that this is subject to change, as we need approval from the Highways Authority.

Start	End	Label
May-24	Jul-24	Site Mobilisation
Jul-24	Oct-24	Zone 11 – Hospital Car Park
Aug-24	Nov-24	Zone 13 – Homefield Park
Sep-24	Nov-24	Zone 4 - Union Place
Oct-24	Jan-25	Zone 12 – Park Road & Hospital Grounds
Nov-24	Nov-24	Zone 3- High Street Roundabouts
Nov-24	Feb-25	Zone 1 - High Street to Guildbourne Centre Energy Centre
Jan-25	Apr-25	Zone 14 – Park Avenue to Hospital Connection
Feb-25	Mar-25	Zone 9.1 - Park Road/Hospital to Lyndhurst Road
Feb-25	Apr-25	Zone 5 - Chapel Road North Bound
Feb-25	Apr-25	Zone 5.2 - Chapel Road South to Connaught Theatre Connection
Mar-25	Jun-25	Zone 9 & 8 – Lyndhurst Road West Bound
Apr-25	May-25	Zone 5.1 – Chapel Road/Stoke Abbott Road Town Hall Connection
May-25	Aug-25	Zone 6 - Richmond Road Portland House Connection
Jun-25	Jul-25	Zone 3 - High Street Roundabouts